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ESTIMATE RUN 09/23/2003

ESTIMATE SUMMARY 08:39:36

CONTID: C13797         ESTIMATE NO: 0007 PROG 2002

PCN: 13797-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2003 R-6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R600-180                    

FY 2003 R-6 SIGN REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO, LLC dba Black & McDonaldPAY PERIOD ENDING 09/23/2003 DATE TIME STARTED 02/10/2003

6001 FRONT STREET DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003

 DATE AWARDED 12/24/2002 DATE TIME STOPPED 07/30/2003

 DATE CONTRACT EXECUTED 01/23/2003 DATE ACCEPTED 07/30/2003

KANSAS CITY MO 64120     816/483-0257 DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 360,331.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 319,705.50 NON-PARTICIPATING 4,138.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.49

WORK DAYS

WORK DAYS

99.66%

1,221.50

4,138.60

4,138.60

4,138.60

$

$

$

$

0.00

359,109.95

359,109.95

0.00

359,109.95

-2,516.05

0.00

356,593.90

0.00

AMOUNT DUE 356,593.90 4,138.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,138.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

97.5 TIME ALLOW: 98

ORIG TIME ALLOW: 80
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PCN: 13797-BID    ESTIMATE RUN 09/23/2003

PROJECT: C R600-180                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:39:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 5.000

0.000

202-00210  
 

6.000

SY  

21.50000 107.505.000

0.00

0010 REMOVAL OF LUMINAIRE 177.000

0.000

202-00750  
 

177.000

EACH

132.00000 23,364.00177.000

0.00

0015 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000

0.000

202-00805  
 

5.000

EACH

3,165.00000 15,825.005.000

0.00

0020 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

115.00000 345.003.000

0.00

0025 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

5.000

EACH

260.00000 1,300.005.000

0.00

0030 POTHOLING 26.500

0.000

203-01597  
 

26.500

HOUR

160.00000 4,240.0026.500

0.00

0035 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

17.00000 0.000.000

0.00

0040 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

6.45000 0.000.000

0.00

0045 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0050 *HEALTH AND SAFETY OFFICER 8.000

0.000

250-00110  
 

8.000

HOUR

80.00000 640.008.000

0.00

0055 *DRILLED CAISSON (42 INCH) 57.600

0.000

503-00042  
 

57.600

LF  

280.00000 16,128.0057.600

0.00
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PCN: 13797-BID    ESTIMATE RUN 09/23/2003

PROJECT: C R600-180                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:39:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 125.300

0.000

503-00048  
 

125.300

LF  

325.00000 40,722.50125.300

0.00

0065 CONCRETE SLOPE AND DITCH PAVING 5.000

0.000

507-00000  
 

5.000

CY  

522.00000 2,610.005.000

0.00

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 287.500

0.000

606-00301  
 

287.500

LF  

19.00000 5,462.50287.500

0.00

0075 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

635.00000 635.001.000

0.00

0080 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,785.00000 1,785.001.000

0.00

0085 *FENCE (PLASTIC) 831.000

0.000

607-11525  
 

831.000

LF  

5.55000 4,612.05831.000

0.00

0090 1-1/4 INCH ELECTRICAL CONDUIT 90.000

0.000

613-00125  
 

90.000

LF  

18.00000 1,620.0090.000

0.00

0095 2 INCH ELECTRICAL CONDUIT 4,013.000

0.000

613-00200  
 

4,013.000

LF  

15.00000 60,195.004,013.000

0.00

0100 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 168.000

0.000

613-70250  
 

168.000

EACH

410.00000 68,880.00168.000

0.00

0105 *SIGN PANEL (CLASS III) (INSTALL ONLY) 1,246.500

0.000

614-00028  
 

1,246.500

SF  

7.00000 8,725.501,246.500

0.00

0110 *MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000

0.000

614-32900  
 

9.000

EACH

1,650.00000 14,850.009.000

0.00
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PCN: 13797-BID    ESTIMATE RUN 09/23/2003

PROJECT: C R600-180                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:39:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0120 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

2,975.00000 2,975.001.000

0.00

0125 *MOBILIZATION 0.884

0.116

626-00000  
 

1.000

L S 

32,500.00000 32,500.001.000

3,770.00

0130 *FLAGGING 376.450

0.000

630-00000  
 

376.450

HOUR

22.00000 8,281.90376.450

0.00

0135 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

150.00000 0.000.000

0.00

0140 *TRAFFIC CONTROL MANAGEMENT 84.000

0.000

630-00012  
 

84.000

DAY 

300.00000 25,200.0084.000

0.00

0145 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 6.000

0.000

630-00015  
 

6.000

HOUR

50.00000 300.006.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.900

1.100

630-80342  
 

11.000

EACH

40.00000 440.0011.000

44.00

0155 *PORTABLE MESSAGE SIGN PANEL 0.900

0.100

630-80355  
 

2.000

EACH

1,200.00000 1,200.001.000

120.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

160.00000 320.002.000

32.00

0165 *DRUM CHANNELIZING DEVICE 11.700

1.300

630-80360  
 

13.000

EACH

22.00000 286.0013.000

28.60
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PCN: 13797-BID    ESTIMATE RUN 09/23/2003

PROJECT: C R600-180                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:39:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 108.000

12.000

630-80380  
 

120.000

EACH

12.00000 1,440.00120.000

144.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ON-THE-JOB TRAINEE COLORADO PROGRAM 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A LANDSCAPING RESTORATION 570.000

0.000

700-70310  
 

570.000

F A 

1.00000 570.00570.000

0.00

0200 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 SANITARY FACILITY A SANITARY FACILITY WAS NOT INCLUDED
IN THE PLANS.

1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0210 UNIFORMED TRAF CTRL 103.000

0.000

630-00003  
 

103.000

HOUR

50.00000 5,150.00103.000

0.00

CAT 359,109.954,138.60360,331.45CURRENT AMT0200 $ $ $

$ 359,109.954,138.60$360,331.45$CURRENT AMTPROJECT TOTAL


